




—

Road Report October 2024

- Completed Work in September 2024
- Work in Process/Scheduled
- Thank you
- Decisions and Comments

Completed Work

- Finished shoreline work on Sturgeon Island Road that was part of County project
- Finished concrete work on Sturgeon Island Road that was part of County project
- Removed and reinstalled incorrectly placed storm pipe on Sturgeon Island Road and stabilized shoulders that was part of County project
- New asphalt was placed on Sturgeon Island Road to include the County project and the Township project
- Removed and replaced culvert on Sunset Bay Road along with stabilizing the shoulders
- Removed and replaced old asphalt on the hill portion of Laura Lane
- Wood wear surface was installed by volunteers on the Sturgeon Island Bridge
- Asphalt patchwork on Island Loop





Sturgeon Island Road before asphalt



Sturgeon Island Road after asphalt



Volunteers working on the wood wear surface of the Sturgeon Island Bridge. Thank you!

Completed wood wear surface on the Sturgeon Island Bridge



Grading 2024	Road Name	September	October	November
CaCl2	Sturgeon Island Rd	NO GRADING IN SEPTEMBER DUE TO DROUGHT CONDITIONS		
1E	Hill Street Road			
2E	Elm Tree Road			
3E	Northridge Road			
4E	Pioneer Road			
5E	Partridge Road North			
6E	Partridge Road South			
7E	Lake 12 Road			
8E	Balsam Road			
9E	Birchview Road			
10E	Telker Road			
11W	Sunset Lane			
12W	Settlers Court			
13W	Lords Drive			
14W	Settlers Pond Drive			
15W	Paulus Road			
16W	Pine Tree Lane			
17W	Lakeshore Drive			

Grading 2024	Road Name	June	July	August
CaCl2	Sturgeon Island Rd	6/13 & 6/26	9-Jul	6-Aug
1E	Hill Street Road		9-Jul	
2E	Elm Tree Road			7-Aug
3E	Northridge Road		9-Jul	
4E	Pioneer Road	6/13 & 6&14 East End	9-Jul	8/8 East & 8/28
5E	Partridge Road North			8-Aug
6E	Partridge Road South	13-Jun	9-Jul	
7E	Lake 12 Road	13-Jun		7-Aug
8E	Balsam Road			
9E	Birchview Road			8/7 & 8/8 & 8/13
10E	Telker Road			
11W	Sunset Lane			8-Aug
12W	Settlers Court			
13W	Lords Drive			
14W	Settlers Pond Drive			
15W	Paulus Road			8-Aug
16W	Pine Tree Lane			
17W	Lakeshore Drive			
18E	Camp Farm Lane		9-Jul	

Grading 2024	Road Name	February	March	April	May
CaCl2					
1E	Hill Street Road	2/7 Partial 2/21&22		11-Apr	5/10, 5/15,5/28
2E	Elm Tree Road	21-Feb		11-Apr	29-May
3E	Northridge Road	21-Feb		12-Apr	29-May
4E	Pioneer Road	2/7 & 2/21		5-Apr	5/22, 5/29
5E	Partridge Road North	2/7 & 2/21		10-Apr	5/16, 5/22, 5/28
6E	Partridge Road South	2/7 & 2/21		10-Apr	28-May
7E	Lake 12 Road	21-Feb		10-Apr	5/10, 5/15, 5/20, 5/28
8E	Balsam Road	2/7 & 2/21		10-Apr	28-May
9E	Birchview Road	21-Feb		10-Apr	5/10, 5/15, 5/16, 5/20, 5/28
10E	Telker Road	21-Feb		10-Apr	28-May
11W	Sunset Lane		11-Mar	12-Apr	29-May
12W	Settlers Court		11-Mar	12-Apr	29-May
13W	Lords Drive		11-Mar	12-Apr	5/20, 5/29
14W	Settlers Pond Drive		11-Mar	12-Apr	29-May
15W	Paulus Road		11-Mar	12-Apr	29-May
16W	Pine Tree Lane		11-Mar	12-Apr	29-May
17W	Lakeshore Drive	21-Feb	11-Mar	12-Apr	5/20, 5/29
18E	Camp Farm Lane	22-Feb		25-Apr	29-May
19E	Moss Lane	21-Feb		25-Apr	5/22, 5/28
20E	Brandt Road	21-Feb		25-Apr	28-May
21E	Sunrise View Road	21-Feb		25-Apr	28-May

Work in Process/Scheduled

- Township road sign and post replacement is scheduled for the Spring of 2025.



Thank you to our professional contactors. Their hard work and cooperation is greatly appreciated!

- Gregory Waldhalm Utility & Excavating
- Gobel Excavating & Aggregate Inc.
- Hinckley Trailer and Culvert Sales
- Advanced Concrete Works
- Rocon Paving



Decisions and Comments

- Discuss Snow plowing quotes
- All road information and reports are located on The Windemere Township website



It's nice to be important, but it's more important to be nice.